
4FRI Monthly Update – Mechanical Thinning, Fire, and NEPA – 
September 2016 

 
 

Mechanical Thinning & Fire Accomplishments 2010 to 2015 
 

Treatment Acres 

Mechanical Thinning1 136,329 

Prescribed Fire and Managed Wildfire 250,182 

TOTAL (2010-2015) 386,5112 

 

Mechanical Thinning & Fire Accomplishments FY 16 
 

Treatments Completed Acres 

All Mechanical Treatments Across 4FRI National Forests3 17,477 
Prescribed Fire 47,413 
Managed Wildfire 98,295 
TOTAL TREATMENTS 163,185 

 
Mechanical Treatments Under Contract Acres 
4FRI Phase 1 Stewardship Contract4 49,018 
Other Thinning and FS Fuels Reduction Contracts 35,530 
TOTAL UNDER CONTRACT 84,548 

 
 

                                                           
1 Includes 19,751 acres in White Mountain Stewardship Contract. 
2 The 386,511 acres accomplished from 2010 to 2015 is the sum of fire treatments completed, thinning treatments completed, and remaining thinning acres awarded. FS 
reporting databases identify contracts awarded as “accomplishments.” This number is identified in the 2015 4FRI CFLRP Annual Report footprint acres available online at 
www.fs.usda.gov/goto/4fri/AnnualReport (Item 8, page 17). 
3 Encompasses mechanical treatments across the Apache-Sitgreaves NF, Coconino NF, Kaibab NF (South), and Tonto NF in timberlands 
4 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date (55,138 ac) minus the acres of completed task orders (3,358 ac) 
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts---Current Status by Fiscal Year5 
 

Summary by Fiscal Year Acres awarded in all contracts Acres completed in all contracts 

Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010) 10,882 13,2656 

Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011) 17,638 16,034 

Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012) 10,063 8,653 

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 27,268 14,494 

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 26,399 13,023 

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,319 14,909 

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,050 22,229 

  147,619 102,607 

 

Table 2a: 4FRI Phase 1 Contract - Current Status by Fiscal Year 

Summary by Fiscal Year 

Acres awarded 
and task order 
signed by fiscal 

year 

Acres 
awarded & 
notified to 
proceed by 
fiscal year 

Acres 
Treated 

by 
fiscal 
year 

% Harvested 
of notice to 

proceed task 
orders  

% Harvested 
awarded all 
task orders  

Acres remaining 
notice to 

proceed task 
orders 

Acres 
remaining 

all task 
orders 

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 13,444 15,233 800         

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 17,151 17,151 1,547         

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 0 2,405         

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 0 0 3,242         

Total to date 53,422 32,384 7,994 25% 15% 24,390 45,428 

Treatments since last report     388         

 
 

                                                           
5 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR project in 2010. 
6 Fiscal year 2010-2012 include acres awarded in contracts prior to 2010 
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Table 2b: 4FRI Other Contractors- Current Status by Fiscal Year 

 
Summary by Fiscal Year Acres awarded  by fiscal year Acres Treated by fiscal year Acres remaining all sales 

Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010) 10,882 13,2657  

Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011) 17,638 16,034  

Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012) 10,063 8,653  

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 12,035 13,694  

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476  

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504  

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235  

Total to date 93,130 89,8618 20,5359 

Treatments since last report  1,675  

 
 

Table 3: 4FRI Phase 1 Contract – Completed Task Orders 
This total is included in Table 2 

Completed Project/Task Order 
Name  

Forest 
Project 
Acres 

Task Order 
Year 

Issued 
Notice to 
Proceed 

Completion 
Date 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 

Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/14/2016 

TOTAL   4,404         

                                                           
7 Fiscal year 2010-2012 includes acres awarded in contracts prior to 2010 
8 Total is Fiscal years 2010-2015, will be a summary data element in FY 17 
9 From Table 6 
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Table 4: 4FRI Phase 1 Contract –Task Order Status 
Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years. 

 

Open Project/Task Order 
Name 

Forest 
Project 
Acres 

Task Order 
Year 

Issued 
Notice to 
Proceed 

Task order 
term 

Days 
Remaining 

Acres 
cut 

% Cut 

Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75% 

Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 255 0 0% 

Christopher/Hunter-
Mercer 

Tonto 952 2013 9/16/2013 12/4/2013 360 days 180 358 38% 

Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 278 0 0% 

Dogtown Kaibab 0 2013 9/12/2013 5/8/2014 240 days 0 86 5% 

Elk Park Coconino 2,901 2013 9/16/2013 6/11/2014 360 days 278 0 0% 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days completed 1,046 100% 

Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 554 days 113 1367 83% 

Weatherford Coconino 944 2013 9/16/2013 6/11/2014 180 days completed 944 100% 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 completed 932 100% 

Total 2013   13,444           5,728 43% 

89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0% 

Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 240 days 240 0 0% 

East Clear Creek Coconino 4,295 2014 7/1/2014 8/27/2014  460 days 372 0 0% 

Holden  Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0% 

McCracken Kaibab 3,571 2014 9/2/2014  7/22/2015 240 days 240 0 0% 

Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36% 

UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0% 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 100% 

Woodchuck Tonto 585 2014 9/2/2014  12/24/2014 360 days 282 465 79% 

Total 2014   17,151           2,266 13% 

  Rim Lakes-Willow A-S 1,247 2015 9/28/2015   420 days 420 0 0% 

  Schoolhouse Coconino 2,567 2015 9/28/2015   360 days 360 0 0% 
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Open Project/Task Order 
Name 

Forest 
Project 
Acres 

Task Order 
Year 

Issued 
Notice to 
Proceed 

Task order 
term 

Days 
Remaining 

Acres 
cut 

% Cut 

  UBC Mrs Jones Coconino 1,637 2015 9/28/2015   360 days 360 0 0% 

  UBC-Stoneman Coconino 2,357 2015 9/28/2015   360 days 360 0 0% 

  Wing Mountain East Coconino 4,576 2015 9/28/2015   420 days 420 0 0% 

  Clints South Coconino 5,271 2015 9/28/2015   360 days 360 0 0% 

  Hochderffer (Hart 
Prairie) 

Coconino 5,172 2015 9/28/2015   420 days 420 0 0% 

Total 2015   22,827           0 0% 

 

 

Table 5: 4FRI Phase 1 Contract – FY16 Expected Task Order Offerings  
 

Task Order Name Forest Acres Task Order Year 

Wing Mountain West Coconino 5,344 2016 

Clover (City East) Kaibab 3,000 2016 

Total Expected 2016   8,344   
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Table 6: Other Thinning Contracts – Status of Current Contracts  

Awarded Sale Name Forest Acres Awarded To Termination date Total Harvested Acres  
Remaining 

Acres 
Cut this month 

Mesa A-S 2,551 Tri-Star 9/30/2018 0 2,551 0 

Woolhouse (phase II) A-S 1,700 Tri-Star no term date  400 1,300 0 

Show Low South A-S 3,454 Tri-Star 10/31/2016 3,329 125 58 

Sinkhole A-S 825 Tri-Star 8/28/2017 825 0 0 

Fulton A-S 1,818 Forest Energy 9/30/2018 723 1,095 30 

Timber Knoll A-S 600 WW Cattleguards 9/30/2017 100 500 100 

Burro Stewardship Agreement A-S 845 
Navajo Co –Eastern Arizona Co—awarded to 
Forest Energy 

ext. to 11/30/2016 845 0 100 

Bear A-S 1,548 Tri-Star 6/24/2019 698 850 0 

Crook A-S 1,997 Tri-Star   1,549 448 552 

Zrama A-S 1,500 Tri-Star 7/18/2018 1,294 206 280 

First Knoll A A-S 1,420 Tri-Star 9/30/2018 0 1,420 0 

Carr Lake A-S 1,605 Tri-Star 12/17/2019 0 1,605 0 

Rim Top A-S 1,191 Tri-Star 3/1/2020 0 1,191 0 

Phoenix Park reoffer A-S 1,517 Novo Power 3/1/2019 757 0 480 

Nappa (Carr Lake 2) A-S 1,412 Tri-Star N/A 0 1,412 0 

Apprentice A-S 2,010 Tri-Star  N/A 0 2,010 0 

Saginaw 2 Coconino 1,102 Southwest Forest Products 12/31/2017 0 1,102 0 

Howard Coconino 2,208 Southwest Forest Products 12/31/2016 1,848 360 0 

Tule 3 Coconino 954 Southwest Forest Products 12/31/2017 0 954 0 

Railroad Coconino 204 White Mountain Timber 12/31/2018 0 204 0 

Munds Park Coconino 650 James Perkins 12/31/2018 0 650 0 

FH-3 Right-of-Way Coconino 576 ADOT 12/31/2018 476 100 75 

Isham Kaibab 1,273 James Perkins 12/31/2018 800 473 0 

Shiner Kaibab 1,110 Newpac Fibre 12/31/2018 130 980 0 

Round Mountain East Kaibab 839 Newpac Fibre 12/31/2016 0 839 0 

Leo Grove Tonto 621 Tri-Star 10/1/2018 461 160 0 

TOTAL   35,530     14,235 20,535 1,675 
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Table 7:  Other Thinning Contracts – Completed  
This table reports what has been completed since the first of these monthly updates in August of 2014.  It does 
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales 

that have all of the work completed on the ground, as well as a final contract review.  Cut complete are sales that 
have been cut out and have not had the final acceptance on some portion of the contract 

 
Awarded Sale Name Forest Acres Status Awarded To 

Moose Stewardship Kaibab 1,200 Cut completed & closed James Perkins 

Shoofly Juniper Thinning Tonto 300 Cut completed & closed Tri-Star 

Nutri 1B Blowdown Salvage A-S 30 Cut completed & closed Reidhead Bros Lumber mill 

Woody 05 Coconino 3,309 Cut completed & closed Southwest Forest Products 

Mineral C Whiting A-S 1,244 Cut completed & closed Novo Power 

Mineral C Thompson A-S 4,450 Cut completed & closed Novo Power 

Cave Tonto 505 Cut completed & closed Tri-Star 

San Juan Road hazards salvage A-S 291 Cut completed & closed Reidhead Bros Lumber mill 

Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill 

Wright Hill TS Kaibab 760 Cut completed & closed High Desert Investment 

Wallow West Unit 27  A-S 431 Cut completed & closed Forest Energy Corp. 

Sheep Springs Tonto 1,147 Cut complete Tri-Star 

Dipping Vat A-S 1,691 Cut complete WW Cattleguards 

Mud Springs A-S 1,018 Cut complete Tri-Star 

Woolhouse (phase 1) A-S 2,500 Cut complete Tri-Star 

Mr Jones Coconino 611 Cut complete Jay Beecroft 

Sinkhole A-S 825 Cut complete Tri-Star 

Total    20,495     
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Table 8: Other Thinning Contracts – Expected Offerings in the Next 6 
Months 

6 Month Firm and Tentative 

Sale Name Forest 
Project 
Acres 

Estimated Bid Date 

Hulsey Bench A-S 730 11/1/2016 

Larson Sandstone   A-S 2,883 Sold pending award 

URA1-Telephone  A-S 1,526 Sold pending award 

Fort Valley -Chimney Springs Coconino 2,000 9/28/2016 

Two Joes Coconino 1,600 11/15/2017 

Elden Base Coconino 500 Sold pending award 

Little Springs Coconino 758 Sold pending award 

Cougar Park Kaibab 1,279 Sold pending award 

Angel Rim  Tonto 400 2/8/2017 

Laramie  Tonto 463 Sold pending award 

Colcord Stewardship Tonto 263 
Moved to an Integrated 

Resource Service Contract 
(IRSC) in FY17 

TOTAL   12,402   

 
 
Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract 
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s 
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that 
would be available for issuance later in the 4FRI Phase 1 Contract.   

 

Sale name Forest Acres Contractor or Offering Date 

Sinkhole A-S 825 Awarded to Tri-Star 

Fulton A-S 1,818 Awarded to Forest Energy 

Crook A-S 1,850 Awarded to Tri-Star 

Bear A-S 1,548 Awarded to Tri-Star 

Carr Lake A-S 1,641 Awarded to Tri-Star  

Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri-Star  

Isham Kaibab 1,273 Awarded to James Perkins 

Dogtown Kaibab 1,716 Expected Offering FY17 

Leo Grove Tonto 621 Awarded to Tri-Star 

Cougar Park (McCracken North) Kaibab 1,279 Sold/Award Pending 

Laramie Tonto 463 Sold/Award Pending 

Total   14,446   
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Table 10: FY16 Prescribed Fire and Wildfire 
Activity since Oct 1, 2015 (beginning of FY 2016)  

 

Forest Prescribed Fire Project Name Total 

A-S Mineral 3,036 

A-S Nagel 856 

A-S Rodeo-Chediski 6,794 

A-S Heber-Overgaard Piles 25 

A-S Hilltop Piles 30 

A-S Woods Canyon Piles 25 

A-S Lakeside East Piles 135 

A-S Wallow West Piles 318 

A-S Pintail (Broadcast) 65 

A-S Country Club (Broadcast) 933 

A-S Rodeo-Chediski East (Broadcast) 2,485 

A-S East Zone Piles 151 

A-S Alpine Piles 36 

A-S Greer WUI 898 

A-S Los Burros 473 

Coconino Blue Ridge Urban Interface 1,780 

Coconino Pete's 1,296 

Coconino Eastside piles 70 

Coconino Eastside  980 

Coconino Mountainaire piles 250 

Coconino Woody Ridge piles  240 

Coconino Woody   910 

Coconino Mint 114 

Coconino Clints 2,683 

Coconino Mormon Lake Basin piles 50 

Coconino Flagstaff District Miscellaneous piles 230 

Coconino Mountainaire  860 

Coconino Munds 350 

Coconino Bly Pit 2 

Kaibab Twin 4,115 

Kaibab Russell 1,387 

Kaibab Frenchy 3,029 

Kaibab Elk-Lee 109 

Kaibab Airport 84 

Kaibab Dogtown 40 

Kaibab Flying J 142 
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Forest Prescribed Fire Project Name Total 

Kaibab City 13 

Kaibab Spring Valley 25 

Kaibab Tusayan East 264 

Kaibab Kendrick 1,226 

Tonto Myrtle RX 456 

Tonto Verde RX 2,026 

Tonto Parallel RX 759 

Tonto Chamberlain RX 2,549 

Tonto Payson RX 3,039 

Tonto Lion RX 2,075 

TOTAL   47,413 

 

Forest 
Multiple Objective Wildfire Fire Project 

Name 
Size 

A-S Baldwin    600  

A-S Balke    172  

Coconino Mormon 7,890  

Coconino Cowboy 2,139  

Coconino Pivot Rock 5,969  

Coconino Jack 33,850  

Coconino Crackerbox   1,000  

Coconino Pine Hill      516  

Coconino Eden      150  

Coconino Pinchot  1,500  

Coconino Thunderstruck     528  

Coconino Wolfman        60  

Kaibab Coco   2,425  

Kaibab Russell       87  

Kaibab Sunflower     726  

Kaibab Airstrip     679  

Kaibab Bert 5,750  

Kaibab Scott 1,750  

Tonto Juniper 29,266  

Tonto Fulton 3,238  

TOTAL   98,295 

 

  



4FRI Monthly Update – September 2016 
 

Page 11 of 12 
 

Table 11: Status of NEPA Projects within 4FRI 
The table includes the status of current NEPA projects only (projects that are identified within each respective 

Forest’s Schedule of Proposed Actions). 4FRI also encompasses completed and future NEPA projects within the 
Initiative’s 2.4 million-acre boundary 

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S, 
Coconino, 

Tonto 

Four Forest Restoration 
Initiative Rim Country 
Environmental Impact 

Statement 
EIS 

Forest 
Restoration 

NOI in Federal Register 
06/2016 

2019 2019 

A-S 
Apache-Sitgreaves NFs 

Revised Land & Resource 
Management Plan EIS 

Forest Plan Completed 
Signed July 

30, 2015 
Implemented 

A-S 
Larson Forest Restoration 

Project EA 
Forest 

Restoration 
Completed 

Signed 
August 13, 

2015 
4th quarter FY 16 

A-S Upper Rocky Arroyo EA 
Forest 

Restoration 
Completed 

Signed 
March 

29,2016 
4th quarter FY 16 

A-S West Escudilla EA 
Forest 

Restoration 

Scoping and comment 
completed 10/7/2015; 
EA spring 2017 

April 2017 4th quarter FY 17 

A-S Heber Allotment Analysis 
Grazing and 
Grassland 

Restoration 

In progress, comment 
period ended June 
2015, EA Fall 2016 

Spring 2017 Summer 2017 

A-S 
Wallow West Landscape 

Prescribed Fire 
Fuels 

Reduction 
EA/Draft DN December 
2016 

Spring 2017 Fall 2017 

A-S 
Apache-Sitgreaves National 

Forest TMR 

Road 
Management 

Recreation 
Management 

Core team re-
invigorated Feb 
’16.  Supplemental DEIS 
for comment early ‘18 

Winter 
2018/’19 

Post-decision 

A-S Green’s Peak Farm Bill CE 
Forest 

Restoration 

Data Collection in 
Progress – Initiating 
NEPA Fall 2016 

Expected 
Decision Fall 

2017 
3rd quarter FY 18 

A-S Black River Restoration 
Forest 

Restoration 
Data Collection 2016-
2017 

Expected 
2019 

Post-Decision 

Tonto 
Tonto National Forest 

Motorized Travel 
Management EIS 

Road 
Management 

Recreation 
Management 

In Progress: 
DEIS NOA in Federal 
Register 07/03/2014 
Est. FEIS NOA in 
Federal Register 
07/2016 

Expected: 
08/2016 

Post-decision 

Coconino 
Plan Revision for the 

Coconino National Forest 
EIS 

Forest Plan 

In Progress: 
DEIS NOA in Federal 
Register 12/20/2013 
Est. FEIS NOA in 
Federal Register 
09/2016 

Expected:1/
2017 

2017 
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Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

Coconino 
Flagstaff Watershed 

Protection Project EIS 

Watershed 
Management 

Fuels 
Management 

Completed 
ROD signed 
on October 

22, 2015 

 
Fall 2015/summer 

2016 

Coconino 

Turkey Butte/Barney 
Pasture Forest Health 

Restoration 
EA 

Forest 
Restoration 

In Progress Scoping 
Start 05/02/2012. Est 
comment period 
7/2015 

Expected: 
5/2017 

2017 

Coconino 
Cragin Watershed 

Protection Project EA 

Fuels 
Management 
under HFRA 

Scoping period ended 
3/25/16 

Expected: 
09/2017 

 
October 2017 

Coconino Changes to the MVUM 

Recreation 
management 

and Road 
management 

Scoping period closed 
at the end of July 2016. 

Expected 
1/2018 

Spring 2018 

Coconino Clints Forest Restoration 
Project EA 

Forest 
Restoration 

Completed DN 2/2013 2015; ongoing 

Coconino Upper Beaver Creek Fuels 
Reduction EA 

Fuels 
Reduction 

Completed DN 3/2010 2015; ongoing 

Coconino 
East Clear Creek 

Watershed Health EA 

Forest 
Restoration 

& Watershed 
Management 

Completed DN 2/2006 2014; ongoing 

Coconino Goodenough Tule EA 
Fuels 

Reduction 
Completed DN 11/1999 Summer 2016 

Coconino Bar T Bar EIS 
Range 

Management 
Completed ROD 2/2005 Summer 2016 

Coconino 
and Kaibab 

Rock Pit Development: 
Coconino and Kaibab 
National Forests 
EA 

Road 
management 

In Progress: 
Objection filing period 
for the Coconino rock 
pits ends 8.15.2016. 
One objection was 
received thus far on the 
Hostetter 2 pit. 

Expected: 
09/2016 

Fall 2016 

Kaibab 
Bill Williams Mountain 
Restoration Project EIS 

Forest 
Restoration 

Completed 
ROD signed 
December 
10, 2015 

2016 

Kaibab 

South Zone Travel 
Management Revision 

Project 
EA 

Recreation 
management 

and Road 
management 

Objection period 
completed. 

Expected: 
08/2016 

2016 

 


